GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X - Visakhapatnam District – Package No. AP 19 X 226 - Providing BT to the road from R&B road at KM 22/0 to Chitraput of Pedabayalu (M) – Extension of Agreement Time up to 31.03.2016 for a period of (527) days without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 909 Dated: 16-09-2015

Read the following:-

1. GO.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2. From the E-in-C., PR., PMGSY., Hyd., Lr.No.AE/DEE-V/ AP19 X 226/Chitraput/VSP/2015, dt.07.08.2015.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, (Panchayat Raj), Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord Extension of Agreement Time up 31.03.2016 for a period of (527) days without imposing penalty in respect of the work "Providing BT to the road from R&B road at KM 22/0 to Chitraput of Pedabayalu (M)" in Visakhapatnam District under PMGSY Phase X.

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
Visakhapatnam District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER